

PORT OF MIAMI CONSTRUCTION PROJECTS TO BE ADVERTISED

PROJECT NAME	PROJECT DESCRIPTION	CURRENT STATUS	PROJECTED CONSTRUCTION ADVERTISE DATE	PROJECTED CONSTRUCTION AWARD DATE	PROJECTED CONSTRUCTION START DATE	ESTIMATED PROJECT COST	COMMENTS
Pilot Station Rip Rap Repairs	Upgrade and improvements of existing Rip-Rap at the east tip of the Port.	DESIGN	December-09	February-09	February-09	\$2,291,918	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Wharf Access Gates for Pedestrians & Vehicles (Round 7 Grant)	Installation of wharf access gates for pedestrians and vehicles.	DESIGN	October-09	December-09	December-09	\$879,500	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Cruise Terminals B & C T-2 Swing Passenger Boarding Bridge, Interior Platform & Fender Replacement	Removal of a T-2 Swing Passenger Boarding Bridge, an interior metal platform and fenders, and new fender installation.	DESIGN	September-09	November-09	November-09	\$275,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
C-3 @ Terminal "H" (Phase 4 - South)	Interior office renovations.	DESIGN	September-09	November-09	November-09	\$1,000,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
Seaboard Marine Cargo Terminal Redevelopment Phase II (2 of 5)	Container yard paving and drainage improvements.	DESIGN	October-09	April-10	May-10	\$8,461,634	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County Competitive Bidding Process .
CT B&C Canopy for Median, Entrance, & Crew Entrance	Installation of entrance canopies for each entrance at terminals B&C, two crossover canopies to median, and a canopy along the median.	DESIGN	December-09	February-09	February-09	\$900,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.
CT D&E Secondary Search Rooms	Construction of secondary search rooms.	DESIGN	October-09	December-09	December-09	\$25,000	Cost shown is the "Estimated Construction Cost". Construction Contractor to be procured via County MCC contract.